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To:  Harbor Commission 
 
From:  Scott Riedman, Waterfront Director 
 
Subject: Facilities Management Report 
_____________________________________________________________________ 
 
MARINA ONE REPLACEMENT PROJECT – PHASE 7 
 
Phase 7 of the Marina One Replacement Project includes the replacement of “E”, “F”, and 
“G” fingers. Bellingham Marine Industries (BMI) began with the replacement of “E” finger 
and completed it in less than three weeks. Demolition of “G” finger is complete with the 
delivery of new docks scheduled for the week of November 14. BMI will complete Phase 7 
with the replacement of “F” finger by the end of December. 
 
The replacement of “F” finger provides a unique opportunity to add four new 35’ slips. Four 
slips were added to “P” finger during Phase 2, increasing much needed berthing in the 
harbor. Five new piles will be driven where the Dry Dock operated for several decades. The 
four new slips will be offered to people on the wait list and the end tie will continue to be 
operated as lease space. 
 
Funding for the Marina One Replacement Project has been provided by a $14,000,000 loan 
from the State Parks Division of Boating and Waterways. The cost estimate for Phase 7 is 
$1,974,788 including engineering, inspection, and construction. To date, the previous six 
phases have come in under budget and the same is expected of Phase 7 with no change 
orders anticipated. The Marina One Replacement Project will conclude with the replacement 
of Phase 8 next year. 
 
 
CORPS OF ENGINEERS’ DREDGING CONTRACT 
 
The Army Corps of Engineers (Corps) conducts maintenance dredging of the Santa 
Barbara Harbor under the Rivers and Harbors Act at the Corps’ sole expense. An 
Environmental Assessment (EA) is prepared every six years to consider changes in the 
environment and corresponding regulatory agency concerns as well as providing 
necessary information to obtain permits. The EA was recently updated and permits were 
renewed with no substantive changes to the dredging program. 
 
The Corps awards a construction contract with a private contractor every three years for 
dredging. The previous three-year contract was completed in April, 2016 and a new three-
year contract went out to bid last summer. Two bids were received with Pacific Dredge 
submitting the low bid. The Corps is currently negotiating the final contract with Pacific 
Dredge with the formal award expected soon. The President’s budget includes 
$2,695,000 for dredging Santa Barbara Harbor, adequate funding for the fall 2016 and 
spring 2017 dredge cycles. 
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Since this is the beginning of a new three-year dredging contract, Pacific Dredge must 
mobilize for the entire operation. Mobilization includes fencing a new maintenance yard 
on West Beach, setting up the floating and submerged discharge pipe across the Federal 
Channel, as well as burying over 8,000’ of pipe from West Beach to the discharge location 
opposite the Cabrillo baseball fields. The Corps will issue a Notice to Proceed (NTP) as 
soon as the contract is awarded. Once an NTP is issued, dredging should commence 
approximately 2 – 3 weeks later and continue until Pacific Dredge meets its contractual 
obligation to remove 120,000 c.y. of sand from the federal channel. Pacific Dredge has 
proven to run a very efficient operation and is expected to complete dredging in 7 – 10 
days by the end of December. 
 
 
 
Prepared by: Karl Treiberg, Waterfront Facilities Manager 


